

Christopher's Action List

Cloud Migration + Launch · Saturday, May 2, 2026 · Phases 1-9 · ~3 hours of clicks total

Single source of truth for everything YOU need to click/sign-up/paste between now and Monday EOD.

Tasks are sequenced by dependency. Skip nothing.

Deadline: Monday May 4 EOD for migration. Sunday May 3 night for revenue-side activations.

Phase 1 — GitHub repo + push (10 min total) — DO FIRST

1.1 — Create the GitHub repo (3 min)

1. Open <https://github.com/new>
2. Repository name: dealmatcher
3. Description: Johnson Buys + CheapHomesFLA — full automation stack
4. Visibility: **Private**
5. **Do not** initialize with README/license/.gitignore (we have them already)
6. Click "Create repository"
7. Copy the SSH URL: `git@github.com:YOURUSER/dealmatcher.git`

1.2 — Push everything (5 min)

Open Terminal:

```
cd ~/dealmatcher

# First-time git config (skip if already done)
git config --global user.name "Christopher Johnson"
git config --global user.email "cbfcalcio5@me.com"

# Initial commit
git init -b main
git add .
git status # ← verify .env.cheaphomesfla is NOT in the list
git commit -m "Initial commit — full dealmatcher stack"

# Connect + push
git remote add origin git@github.com:YOURUSER/dealmatcher.git
git push -u origin main
```

If SSH fails, generate a key and add to GitHub:

```
ssh-keygen -t ed25519 -C "cbfcalcio5@me.com"
pbcopy < ~/.ssh/id_ed25519.pub # copies the public key to clipboard
# Paste into github.com/settings/keys → New SSH key
```

1.3 — Verify (2 min)

- Open <https://github.com/YOURUSER/dealmatcher>
 - Confirm you see folder structure: `cloudflare/`, `jb/`, `tools/`, `docs/`, etc.
 - Confirm `.env.cheaphomesfla` is NOT in the file list (it should be ignored)
-

Phase 2 — Railway sign-up + 4 cron services (60 min)

2.1 — Sign up (3 min)

1. Open <https://railway.app>
2. Click "Login" → **Login with GitHub**
3. Authorize Railway to read your account
4. Choose **Hobby Plan** (\$5/mo — \$5 of usage credit, plenty for our crons)

2.2 — Create the project + first cron (15 min)

1. In Railway dashboard, click "+ New Project" → "Deploy from GitHub repo"
2. Authorize Railway to read your dealmatcher repo
3. Select dealmatcher → Railway auto-creates a service running `python cheaphomesfla_scraper.py`
4. Click that service → **Settings**:
 - Service Name: scraper
 - Custom Start Command: `python cheaphomesfla_scraper.py`
 - Cron Schedule: `0 14, 18, 22 *` (= 10 AM / 2 PM / 6 PM ET in UTC)
5. Don't deploy yet — first add env vars in step 2.3

2.3 — Add environment variables (10 min)

1. Project sidebar → **Shared Variables**
2. Click "+ New Variable" for each. Copy from your `~/dealmatcher/.env.cheaphomesfla`:

Variable	Value (from .env.cheaphomesfla)
SF_USERNAME	info@johnsonbuys.com
SF_PASSWORD	(your SF password)
SF_SECURITY_TOKEN	(your token)
SF_DOMAIN	johnsonshomes2.my
SENDGRID_API_KEY	(your SG key)
TWILIO_ACCOUNT_SID	(Twilio SID)
TWILIO_AUTH_TOKEN	(Twilio auth)
MS_TENANT_ID	(Microsoft Graph tenant)
MS_CLIENT_ID	(Microsoft Graph client)
MS_CLIENT_SECRET	(Microsoft Graph secret)
MS_USER_PRINCIPAL	info@cheaphomesfla.com
GREENAPI_INSTANCE_ID	(Green API ID)
GREENAPI_TOKEN	(Green API token)
EMAIL_ADDRESS	info@johnsonbuys.com
ALERT_TO	info@johnsonbuys.com
CLOUD_MODE	true

3. Save. Now click scraper service → **Deploy**.

2.4 — Add the other 5 cron services (25 min)

For each, click "+ New" → "Empty Service" → connect to same dealmatcher repo, then set Start Command and Cron:

Name	Start Command	Cron (UTC)	What it is
jb_email	python jb/email_campaign.py	0 12 1-6	8 AM ET drip
jb_sms	python jb/sms_campaign.py	15 12 1-6	8:15 AM ET batch SMS
jb_followup	python jb/followup.py	0 12 *	8 AM ET status SMS
jb_digest	python jb/digest.py	30 12 *	8:30 AM ET digest
watchdog	python tools/system_watchdog.py	0 13 *	9 AM ET health check
cloud_health	python tools/cloud_health_check.py	0 13-1 1-6	hourly 9 AM-9 PM ET
daily_kpi	python tools/daily_kpi_email.py	15 13 1-6	9:15 AM ET success summary

(Times above assume EDT. Adjust UTC values by +1 for EST in November.)

2.5 — Smoke test (10 min)

For each service in Railway:

1. Click the service → **Deployments** → click latest deploy → **Logs**

2. Click the **Trigger** button to manually fire it now

3. Confirm:

- scraper — connects to email + WhatsApp + SF, finds N or 0 deals
- jb_email — connects to SF + SendGrid, sends today's Day-1 batch
- jb_sms — connects to SF + Twilio, sends today's SMS batch
- watchdog — runs all 6 health checks, prints summary
- cloud_health — pings the 4 Cloudflare workers, returns OK or **alerts**
- daily_kpi — connects to SF, prints the snapshot

If all 7 pass → **migration is live**.

Phase 3 — Cloudflare Workers re-deploy from repo (20 min)

The Workers are already live, but they need to be re-deployed from ~/dealmatcher/cloudflare/ (not the old ~/Desktop/ location) AND the new /health endpoints + KV namespaces need to be created.

3.1 — Create KV namespaces (5 min)

```
cd ~/dealmatcher/cloudflare/propertyleads-worker
wrangler kv namespace create LAST_LEAD_AT
# Copy the printed `id` value into wrangler.toml (replace PASTE_KV_ID_HERE)

cd ../motivatedsellers-worker
wrangler kv namespace create LAST_LEAD_AT
# Copy id → wrangler.toml

cd ../whatsapp-worker
wrangler kv namespace create LAST_MSG_AT
# Copy id → wrangler.toml

cd ../sendgrid-events
wrangler kv namespace create LAST_EVENT_AT
# Copy id → wrangler.toml
```

3.2 — Re-deploy each worker (5 min)

```
cd ~/dealmatcher/cloudflare/propertyleads-worker && wrangler deploy
cd ~/dealmatcher/cloudflare/motivatedsellers-worker && wrangler deploy
cd ~/dealmatcher/cloudflare/whatsapp-worker && wrangler deploy
cd ~/dealmatcher/cloudflare/sendgrid-events && wrangler deploy
```

3.3 — Set sendgrid-events secrets (3 min)

```
cd ~/dealmatcher/cloudflare/sendgrid-events
wrangler secret put SF_USERNAME # paste info@johnsonbuys.com
wrangler secret put SF_PASSWORD # paste SF password
wrangler secret put SF_SECURITY_TOKEN
wrangler secret put SF_LOGIN_DOMAIN # paste login
```

3.4 — Test /health endpoints (2 min)

```
curl https://propertyleads-ppl-worker.cbfcalcio5.workers.dev/health
curl https://motivatedsellers-ppl-worker.cbfcalcio5.workers.dev/health
curl https://cheaphomesfla-whatsapp-webhook.cbfcalcio5.workers.dev/health
curl https://sendgrid-events.cbfcalcio5.workers.dev/health
```

Each should return JSON with "ok": true.

3.5 — Configure SendGrid Event Webhook (5 min)

See cloudflare/sendgrid-events/DEPLOY.md step 4 for click-by-click.

Phase 4 — Twilio /sms v2 deploy (15 min)

Replaces v1 (forwards every reply to your phone) with v2 (auto-classifies + opt-outs without bothering you).

Follow `~/dealmatcher/docs/twilio_function_v2_deploy.md` — 6 steps, ~15 minutes.

Phase 5 — Mac cutover (5 min, ONLY after Phases 2-3 are green)

```
# Stop all Mac launchd jobs – Railway is now production
launchctl bootout gui/$(id -u)/com.johnsonbuys.emailcampaign 2>/dev/null
launchctl bootout gui/$(id -u)/com.johnsonbuys.smscampaign 2>/dev/null
launchctl bootout gui/$(id -u)/com.johnsonbuys.followup 2>/dev/null
launchctl bootout gui/$(id -u)/com.johnsonbuys.digest 2>/dev/null
launchctl bootout gui/$(id -u)/com.cheaphomes.dealmatcher 2>/dev/null
launchctl bootout gui/$(id -u)/com.cheaphomes.watchdog 2>/dev/null

# Archive plists (don't delete – emergency rollback path)
mkdir -p ~/Library/LaunchAgents/_archived_2026-05-04
mv ~/Library/LaunchAgents/com.johnsonbuys.*.plist
~/Library/LaunchAgents/_archived_2026-05-04/ 2>/dev/null
mv ~/Library/LaunchAgents/com.cheaphomes.*.plist
~/Library/LaunchAgents/_archived_2026-05-04/ 2>/dev/null

echo "✓ Cutover complete. Mac is now a development machine only."
```

Keep `com.johnsonbuys.webhook.plist` — that's the Flask inbound SMS handler. We'll move it to Twilio Functions in a future task; for now, leave it loaded.

Phase 6 — Salesforce dashboards (60 min — your build)

Open ~/Desktop/sf_dashboards_guide.pdf and click through. 10 dashboards. Build the priority 5 first (#1, #2, #4, #6, #9 in the guide — Daily Lead Inflow, Active Pipeline, Hot Buyers, Today's Follow-ups, Revenue This Month). Then the other 5 if you have time.

Pre-step: run `python3 tools/sf_setup_helper.py` from your Mac — pre-creates the underlying list views.

Phase 7 — Subscriptions to apply for (10 min)

Online forms — apply now, approval lands in 1-7 business days:

1. **ATTOM Data** — <https://www.attomdata.com/> → "Get a Quote" → fill form: residential properties, distress indicators, ~30k records/month for Miami-Dade. Mention "Property API access".
 2. **TLO** — <https://www.tlo.com/> → request demo → mention "skip-trace + property research, ~500 lookups/month".
 3. **healthchecks.io** — <https://healthchecks.io> → free tier signup. After signup, create one check named "watchdog" → copy ping URL → paste into `tools/system_watchdog.py` (I'll wire this on Sunday).
 4. **MLS RETS access** (Miami Realtors) — <https://www.miamirealtors.com> → MLS access form. ~\$50-150/mo. Tell them "RETS data feed for in-house property analysis tooling".
-

Phase 8 — Constant Contact transition email (when ready Sunday)

I'll generate the draft + the cleaned investor list this evening. You'll:

1. Login to Constant Contact
 2. Create a new email campaign
 3. Paste the draft (will be in ~/Desktop/transition_email_draft.html)
 4. Upload the new investor list (will be at ~/Desktop/investor_contacts_clean.csv)
 5. Schedule send for Sunday morning
-

Phase 9 — FB + Google + LinkedIn ad campaigns (Sunday-Monday)

~/dealmatcher/docs/audience_definitions.md has copy-paste-ready audience definitions.
ad_copy_seller_side.md and ad_copy_buyer_side.md have the creative.

Action sequence:

1. Build FB Custom Audiences (need Sell Score CSV first — needs ATTOM)
 2. Build 1% Lookalikes
 3. Apply Special Ad Category = Housing (legally required)
 4. Save 3 ad variants per side as DRAFT
 5. Activate after subscriptions land + scoring is current
-

Quick reference — when something breaks

Symptom	Look at	Fix
No emails sent today	Railway → j b _ email → Logs	Re-deploy from GitHub or trigger manually
No SMS sent today	Railway → j b _ sms → Logs	Same
No leads from PPL provider	c l o u d _ h e a l t h Logs OR c u r l / h e a l t h	Check provider's webhook URL config
Watchdog hasn't emailed in 2 days	healthchecks.io alert page	watchdog itself is broken — check Railway
Salesforce shows no Tasks for emails	sendgrid-events Worker logs	Webhook URL pasted in SendGrid? Secret matches?
Build broke after a push	Railway → Deployments → red entry → Logs	Roll back via "Redeploy previous green deploy"

What's done before you read this

(So you know what NOT to redo.)

- ✓ All Python scripts moved into ~/dealmatcher/jb/ and env-var-patched
 - ✓ All Cloudflare workers moved into ~/dealmatcher/cloudflare/
 - ✓ .gitignore, .env.example, requirements.txt, railway.json, Procfile — all set
 - ✓ Watchdog + plists ready to load (the Mac plists are still your fallback)
 - ✓ tools/cloud_health_check.py built (closes alert gaps a, b, c, e)
 - ✓ tools/daily_kpi_email.py built (closes alert gap i)
 - ✓ All 4 CF Workers have /health endpoint + KV LAST_*_AT writes
 - ✓ cloudflare/sendgrid-events/ worker built (open/click → SF Tasks)
 - ✓ docs/CLOUD_DEPLOY.md (Railway deploy guide)
 - ✓ docs/SF_DASHBOARDS.md + PDF (10 dashboards click-by-click)
 - ✓ docs/automation_map.pdf (every cron, alert, gap)
 - ✓ docs/master_plan.pdf (18-page plan)
-

When in doubt

Send "next" or a specific question — I respond immediately. Anything in this list that's confusing, ask before clicking. We have until Monday EOD.